

EMI RELEASE SCHEDULE

Version: 13
Date: 31/01/2012

EMI RELEASE SCHEDULE

1.1 Software Release Schedule

Update 13 – 16.02.2012

ARC Infosys v. 1.2.0 – Minor Update

New feature: 1

https://bugzilla.nordugrid.org/show_bug.cgi?id=2709

BDII core v. 1.2.0 – Minor Update

Security Vulnerability: 1

<https://rt.egi.eu/rt/Ticket/Display.html?id=3235>

Urgent: 1

https://ggus.eu/tech/ticket_show.php?ticket=78780

Medium priority: 1

<https://savannah.cern.ch/bugs/?86646>

BDII site v. 1.1.0 – Minor Update

New Feature: 1

<https://savannah.cern.ch/bugs/?88203>

StoRM SE v. 1.8.2 – Revision Update

High priority: 1

<https://storm.cnaf.infn.it:8443/redmine/issues/209>

Very urgent: 1

https://ggus.eu/tech/ticket_show.php?ticket=77970

Medium priority: 4

<https://storm.cnaf.infn.it:8443/redmine/issues/195>

<https://storm.cnaf.infn.it:8443/redmine/issues/207>

<https://storm.cnaf.infn.it:8443/redmine/issues/208>

<https://storm.cnaf.infn.it:8443/redmine/issues/231>

Low priority: 1

<https://storm.cnaf.infn.it:8443/redmine/issues/228>

Less urgent: 1

https://ggus.eu/tech/ticket_show.php?ticket=73970

Future Updates:

- Update 15 (15.12.2011)

Hydra v. 1.0.1 – Major Release